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FY 2022 - 2028 STIP

Key Number Order FHWA/FTA January 3, 2022
SUMMARY OF ALL FHWA and FTA
STIP AMENDMENTS and ADMINISTRATIVE MODIFICATIONS
Approval
Federal Transmission Key Program Fund
Date Document Number | District| Year Route, Project Name Program Type Detailed Changes MPO

01/13/22 AdMod 23-2 19338 4 2025 |184 SOUTH JEROME IC, JEROME CO Bridge Restoration FA |Increase LP $ 150,000 |N/A
01/13/22 AdMod 23-2 20456 4 2025 |SH27 G CANAL BR, CASSIA CO Bridge Restoration FA |Delay from FY23to FY25 |al $ (2,566,000)[N/A
01/04/22 AdMod 22-1 20461 6 2025 |NHS-7316 |INT 5TH & HOLMES SIGNAL, IDAHO FALLS STP - Local Urban FA |Delayed from FY21 PC $ 99,000 |BMPO
01/04/22 AdMod 22-1 20539 6 2025 |US 26 ALTERNATIVE INTERSECTIONS, IDAHO FALLS Safety - State FA |Delayed from FY21 LPIRW $ 730,000 [BMPO
01/04/22 AdMod 22-1 20735 6 2022 |US20B YELLOWSTONE HWY & HOLMES MICROSEAL, IDAHO FALLS Pave. Preservation (Com) FA |Delayed from FY21 cecccieN | $ 1,836,000 |BMPO
01/04/22 AdMod 22-1 21935 1 2024 190 CD'ARV BR EBL & WBL, KOOTENAI CO Bridge Restoration FA |Increase PE/PC $ 360,000 [KMPO
01/04/22 AdMod 22-1 22008 6 2500 |NHS-7046 |SCIENCE CENTER; N BLVD TO HOLMES, IDAHO FALLS STP - Local Urban FA [Delayed from FY21 PE/PC $ 130,000 |BMPO
01/13/22 AdMod 23-2 22398 1 2023 |LOCAL MCGHEE RD PED IMPROVEMENTS, PONDERAY Safety - Local FA |Delay from FY22to FY23 |l $ (378,000)|N/A
01/04/22 AdMod 22-1 22689 6 2027 |15 US20/26 CONNECTOR, IDAHO FALLS Pavement Restoration FA [Increase PC $ 500,000 |BMPO
01/04/22 AdMod 22-1 23391 6 2022 |US20B E ANDERSON & HOLMES, EIRR RRX 811927P, IDAHO FALLS Rail Crossing ST |Delayed from FY21 CN $ 150,000 |BMPO
01/06/22 AdMod 22-2 23413 HQ 2022 |STATE ENVIRONMENTAL WETLAND MITIGATION Name change only N/A
01/13/22 Amend. HO1 23458 9 2022 |STATE HCWP ON-THE-JOB-TRAINING Other Fed. Non-Formula FA |Add to program CN $ 365,000 [N/A
01/13/22 Amend. HO1 23471 5 2022|115 DEVILS CREEK LANDSLIDE MITIGATION, ONEIDA CO State Unallocated ST  |Add to program PE, PC $ 1,100,000 [N/A
01/13/22 Amend. HO1 23472 6 2022 |US 20 AT-GRADE CROSSING CLOSURES, FREMONT CO State Unallocated ST  |Add to program PE, PC $ 600,000 [N/A
01/13/22 Amend. HO1 23473 6 2022 |US 33 REXBURG SIGNAL INTERCONNECT State Unallocated ST  |Add to program PC $ 500,000 [N/A
01/13/22 Amend. HO1 23474 6 2022 |US 20 EXIT 344 INTERCHANGE, FREMONT CO Early Deviopment ST  |Add to program PE, PC $ 2,600,000 [N/A
01/13/22 Amend. HO1 N/A N/A 2022 |N/A PAVEMENT RESTORATION GROUPED TOTAL Pavement Restoration Increase 77.3M to $80.4M $ 3,027,642 [N/A
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